
Schedule for Agency Receipt/Review of Documents
Revised 10/1/98

(Review and Commentsby Agencies prior to the Administrative Draft is Critical)

Early, Working Drafts. :,i~ii:,~i-<@’i.,~::i:~:,~:=~i~-:~i:I ~i: :Sep~embei"!:,-:f~ " 0ct6be~!::ii~i::,ii:~

’ ~ , ~.::=:: ..(~:=: , (Comments Due) :i: (c0~entsDue)

Phase 17 Report Week of October 5
(Assurances, financial strategy, updated (1 week review) ??
modeling, program summaries, benefits of
storage, preferred alternative and
framework, supplemental impact
analyses, Stage 1 actions, summary of
comments and r.esponses, CMARP
summary)

99 Actions (Same review
schedule as Phase
II Report)

Ecosystem Restoration Plan
Volume, 1 September 25

(October 7)
Volume 2                                              October 7

(October 20)
Volume 3/Strategic Plan Sep 1 -- draft 1 Oct 19 -- draft 2

(Sept 30) (October 30)

Levee Plan October 1
(October 14)

Water Quality Plan ¯ September 21
(Sept 30)

Watershed Plan No Early Working All agencies
Draft Mailed- participating in

work group

Water Use Efficiency Plan October 6
(October 16)

Water Transfer Plan October 6
(October 16)

Storage and Conveyance Appendix October 6
(October 16)

Main Document October 6
" (October 16)

Regulatory Compliance October 10
(Oct !6)

Conservation Strat.egy Con Strategy
Oct 9 emailed
(Oct 20)

Includes drafts of all documents above as November 2
well as Executive Summary (Due by Nov 16)
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